APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

Project Title: 2009 SE Oralabor Road Reconstruction
& ity of _ Contractor: Sternquist Construction, Inc.
A keny Address: 1110 N. 14th Street, Indianola, IA 50125
beinging folf sogetter  Finanece Budget Code; 947.3947 4451 Finance Project Code: 947.4451
Vendor Project or Invoice #: PO #
Original Contract Date: May 18,2009 Vendor # 6417
Date of Council Meeting February 15, 2010 PAYMENT REQUEST # 6
PAYMENT PERIOD: From: 12/09/09 through: 01/31/10
Contract Summary
Qriginal Contract Amount: $ 2,250,371.70 ~
Net change by Change Orders: $ 59,724.15 -
Contract Amount to Date: (line 1+ 2) $ 2,310,095.85 <
Total completed and stored io date: $ 1,266,641.48
Retainage: 5 9% of Completed Work: $ 63,332.07 -
Total Earned less Retainage: $ 1,203,309.40
Less previous applications for payment: $ 1,189,203.48 ~
SUBTOTAL $ 14,015.92
OTHER CHARGES (Please attach an itemized list) $ -
CURRENT PAYMENT DUE $ 14,015.92 ~
Balance to finish, including retainage: : ' $ 1,106,786.45 ~
Contract Time Remaining (If applicable} 160.00 CALENDAR DAYS

The undersigned Contractor certifies that to the best of the Contractor's knowledge, Information and belief the work covered by this Application for Payment has been completed in
accordance with the Contract Documents, that all the amounts have been paid by the Contractor for work for which previous Certificate(s) for Payment were issued and payments

received from the Owner, and that current payment shown herein is now due.

Construction Coniractor Approval:  Sternquist Construction, Inc.
P Y —

Firm Name

2- G-/0

Signature

Engineer/Gdn Civil Design Avantage, LLC

Date

Fim Name

4 -9-2ui0

Signatt:ure Date
Cily of A
N\ 2. // \ O //L’Q
Signature J/ Date * ’
Submit to: Paul Moritz, Director of Public Works
Emaif: moritz@ankenyiowa.gov Phone: 515-963-3522 Fax: 515-963-3535

Date Printed: 2/9/2010



- APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

Previous Applications for Payment

# Date Amount # Date Amount Record of Change Orders
1 7/1/2009 $ 294,968.40 51 # _[Ete Amount
2 8/6/2009 $  202,611.39 52 1 7/1/2009 $ 19,123.75
3 10/8/2009 $ 59,202.74 56 2 8/4/2009 b 13,123.50
4 11/5/2009 $ 83,007.41 54 3 10/2/2009 $ 2,730.00
5 12/10/2009 $  549,503.54 55 4 11/2/2009 $ (466.00)
6 56 5 12/8/2009 3 5,295.70
7 57 6 12/28/2009 $ 19,917.20
8 58 7
9 59 8
10 60 9
11 61 10
12 62 11
13 63 12
14 64 13
15 65 14
16 66 15
17 67 16
18 68 17
19 69 18
20 70 19
21 71 _ 20
22 72 TOTAL $ 59,724.15
23 73 :
24 74
25 75
26 76 Contract Time Remaining:
27 77 CONTRACT PERIOD: CALENDAR DAYS
28 78 Original Contract Date: May 18,2009
29 79 QOriginal Contract Time: 414
30 80 ) Added by Change Order: 13 .
31 81 ~ Contract Time to Date: 427
32 82 _ Time Used to Date: 258
33 83 Contract Time Remaining: 168
34 84
35 &5
36 86
37 87
38 88
39 89
40 a0
41 91
42 92
43 93
a4 94
45 a5
48 96
47 a7
48 o8
49 89
50 100
TOTAL 3 1,189,293.48

Date Printed: 2/9/2010



APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

CONTRACT PR[CM
DESCRIFTION oRIGNAL | QUANTITY VALUE OF
'TEM _ _ UNITS | PrOPOSED C"éﬂﬁ%g"’ QJS;TALWY UNIT PRICE | EXTENDED PRICE ggﬁ;’fﬁ COMPLETED fwgﬁf ggﬁng'fFTE
(Include Change COrder # if Applicable) QUANTITY ORDER) WORK
1 |CLEARING AND GRUBBING AG - 8.5 850]1% 1,00000]% 8,500.00 8 $ 8,000.00 0.50§ 94.12%
2 |TOPSOIL, ON-SITE CY 8800 8,800.00 | § 45518 40,040.00 2000 ] 9,100.00 | 6,800.00} 22.73%
3 |EXCAVATION, CLASS 10 cY 14800 14,800.00 | § 4951% 73,260.00 7400 b 36,630.00 | 7,400.00] 50.00%
4 |BELOW GRADE EXCAVATION (CORE-QUT) cY 2500 2500001 % 5.00(% 12,500.00 $ - 2,500.00 0.00%
5 |SUBGRADE PREPARATION SY 25152 25,152.001] % 1558 38,985.60 12121 ] 18,787.55 | 13,031.00 ] 48.19%
6 |SUBBASE, SPECIAL BACKFILL TON 8320 8320001 % 22551 % 187.616.00 3055 i 89,185.25 | 4,365.00 | 47.54%
7 |REMOVAL OF KNOWN PIPE CULVERT LF 1452 145200 | % 950]% 13,794.00 581 3 5,519.50 871.00 | 40.01%
8 JREMOVAL OF KNOWN BOX CULVERT LF 60 60.00] % 46.70| % 2.802.00 B0 $ 2,802.00 - 100.00%
9 JCOMPACTION TESTING LS 1 1.00 1 $ 8,000.00 5.000.00 0.5 4,000.00 0.50 | 50.00%
10 {SANITARY SEWER FORCE MAIN, TRENCHED, &" LF 220 220.00 74.80 16,456,000 69 5,161.20 151.00 | 31.36%
11 [SANITARY SEWER MANHOLE ADJUSTMENT EA 1 1.00 1,022.00 1,022.00 b - 1.00 0.00%
12 |STORM SEWER, TRENCHED, RCP, 12" LF a0 90.00 | $ 34.00 3,060.00 90 b 3,060.00 - 100.00%
13 |STORM SEWER, TRENCHED, RCP, 15" LF 1606 1,606.00{ % 31.00| 5 49,7856.00 1370 $ 42,470.00 236.00 | 85.31%
14 |STORM SEWER, TRENCHED, RCP, 18" LF 890 890.00| § 340018 30,260.00 890 $  30,260.00 - 100.00%
15 |STORM SEWER, TRENCHED, RCP, 24° LF 68 B8.00] % 42651 % 2,900.20 68 ] 2,900.20 - 100.00%
16 |STORM SEWER, TRENCHED, RCP, 30" LF 98 98.00 | $ 56.00 | $ 5,488.00 08 5 5,488.00 - 100.00%
17 |STORM SEWER, TRENCHED, RCP, 36" LF 242 24200 | § 674015 16,310.80 239 $ 16,108.60 3.00 | 98.76%
18 |STORM SEWER, TRENCHED, RCAP, 18"X29" LF 184 184.00 | § 56.00 |5  10,304.00 184 b 10,304.00 ~ 100.00%
19 |STORM SEWER, TRENCHED, RCP BEND, 36" EA 2 2.00 602,40 | § 1,204.80 Z 1,204.80 - 100.00%
20 |REMOVAL OF STORM SEWER LF 70 70001 % 16901 % 1,183.00 70 b 1,183.00 - 100.00%
21 |PIPE CULVERT, TRENCHED, CMP, 18" LF 113 113.00 29701 % 3,356.10 55 $ 1,633.50 58.00 | 48.67%
22 |PIPE AFPRON, RCP, 12" EA 1 1.00 609.00 § 5 609.00 1 $ 609.00 - 100.00%
23 |PIPE APRON, RCP, 15" EA 3 30018 523.00]% 1,569.00 2 $ 1,046.00 1.00] 66.67%
24 |PIPE APRON, RCP, 18" EA 1 100|188 567.00]% 567.00 1 3 567.00 - 100,00%
25 |PIPE APRON, RCP, 30" EA 1 1,00 716,00 716.00 1 716.00 - 100.00%
26 |PIPE APRON, RCP, 36" EA 2 2.00 973.00 1,946.00 2 1,046.00 - 100.00%
27 |PIPE APRON, RCAP, 18"X29" EA 1 1.00] % 1,106.00 1,106.00 1 1,106.00 - 100.00%
28 |PIPE APRON, CMP, 18" EA B 600]1% 261.00 1,566.00 2 5 522.00 400] 33.33%
29 JFOOTING FOR CONCRETE FIPE APRON, RCP, 12" EA 1 10018 157001 % 157.00 1 b 157.00 - 100.00%
30 JFOOTING FOR CONCRETE PIPE APRON, RCP, 15" EA 3 3.001% 1680018 504.00 2 5 336.00 1.00 | B86.67%
31 |FOOTING FOR CONCRETE PIPE APRON, RCP, 18" EA 1 1001 % 200.00 200.00 1 200.00 - 100.00%
32 |FOOTING FOR CONCRETE PIPE APRON, RCP, 30" EA 1 1.00 250.00 250.00 1 250.00 - 100.00%
33 |[FOOTING FOR CONCRETE PIPE APRON, RCP, 38" EA 2 2.00 256.00 512.00 2 512.00 - 100.00%
34 |FOOTING FOR CONCRETE PIPE APRON, RCAP, 18"X29" (C.O. #2) EA 1 1 2.00 223.00] % 446.00 2 $ 446.00 - 100.00%
35 |PIPE APRON GUARD EA 9 90018 500004{% 4,500.00 7 b 3,500.00 200 77,78%
36 |SUBDRAIN, CORRUGATED PVC, 8" LF 7727 772700 % 7.80i% 60,270.60 4161 b 3245580 | 3,566.00 | 53.85%
37 |SUBDRAIN CLEANOUT, TYPE A-1, 6" EA 12 12.00 189.00 1 % 2,268.00 B 1,134.00 65.00 | 50.00%
38 |SUBDRAIN QUTLET AND CONNECTIONS, INTAKE, 6" EA 44 44.00 121.00 5,324.00 21 2,541.00 23.00| 47.73%
30 |SUBDRAIN QUTLET AND CONNECTIONS, IOWA DOT RF-19E, 6" EA 3 3.00 303451 % 910.35 2 E B606.90 1.00| 66.67%
40 |WATER MAIN TRENCHED, 12" DIA LF A76 476.00 1 3 899513 33,296.20 417 b 29,169.15 59.00 | 87.61%
41 |TAPPING VALVE ASSEMBLY, 12" DIA EA 1 10018 4926001 % 4,926,00 1 4,926.00 - 100.00%
42 |FIRE HYDRANT ASSEMBLY EA 2 2.00 4,932.00 9,864,00 2 9,864.00 - 100.00%
43 |FLUSHING DEVICE {BLOWOFF) EA 1 1.00 | § 762.70 762.70 - 1.00 0.00%
44 [VALVE BOX ADJUSTMENT EA 7 7.00 126.90 888.30 4 507.60 3.00| 57.14%
45 |FIRE HYDRANT ADJUSTMENT EA 1 100]% 5i3.90] 8 513.90 5 - 1.00 0.00%
46 |CIRCULAR STORM SEWER MANHOLE {SW-401) EA 3 3.00]% 251015 7,530.45 2.5 b 5,275.38 0.50 | 83.33%
47 [SINGLE GRATE INTAKE (SW-501) EA 7 700 % 2,069.00 14,483.00 0.5 5 1,034.50 6.50 7.14%
48 |SINGLE GRATE INTAKE WITH MANHOLE (SW-503) EA 7 7.001 % 3,141.90 21,993.30 6.5 b 20,422.35 0.50 | 92.86%
43 |DOUBLE GRATE INTAKE (SW-505) EA 4 400 % 3287408 13,149.60 2 $ 6,574.80 2.00] 50.00%
50 |DOUBLE GRATE INTAKE WITH MANHOLE (SW-506) EA 4 400 % 539190 % 21,567.60 4 $ 21,567.60 - 100.00%
51 |CIRCULAR AREA INTAKE (SW-512) EA 1 1.00 1,736.45 | § 1,736.45 1 $ 1,736.45 - 100.00%
52 |OPEN-SIDED AREA INTAKE (SW-513) EA 4 4.00 2,566.75 | § 10,267.00 4 $ 10,267.00 - 100.00%
53 |INTAKE ADJUSTMENT EA 2 2.00 1,500.00 | § 3,000.00 2 $ 3,000,00 - 100.00%
54 |PAVEMENT, 8" P.C.C. SY 21686 388 22.074.00 37651% 831,086.10 10634 $ 400,370.10 ] 11,440.00 | 48.17%
55 |CURB AND GUTTER, 8" PCC, 4.0' WIDTH L.F 450 450.00 320015 14,400.00 g - 450.00 0.00%
56 |MEDIAN, 6" P.C.C, 5Y 73 73.00 25001 % 1,825.00 g - 73.00 0.00%
57 IMEDIAN CAP, 4" P.C.C. SY 260 260001 8 22501 % 5,850.00 $ - 260.00 0.00%
58 |P.C. CONCRETE PAVEMENT SAMPLES AND TESTING LS 1 1.00 1% 4,00000] % 4,000.00 0.5 5 2,000.00 0.50 | 50.00%
59 |DRIVEWAY SURFACING MATERIAL TON 750 750.00 25001 % 18,750.00 124.06 3,101.50 62584 | 16.54%
60 |PAVEMENT REMOVAL 5Y 14835 14,835.00 1.75 25,961.25 13352 23,366.00 1,483.00 | 90.00%
61 |H.M.A. MILLINGS TON 500 500.00 25.00 12,500.00 216.49 5.412.25 283.51 43.30%
62 |HOT MIX ASPHALT, 3@» IN. MIX, BASE COURSE (C.C. #5) TON 270 -126.5 143505 110.00]% 15,785.00 5 - 143.50 0.00%
63 {HOT MIX ASPHALT, 1/2 IN. MIX, SURFACE COURSE (C.0. #5) TON 135 -63 720018 11000] % 7.,920.00 5 - 72.00 0.00%
64 ITEMPORARY PAVEMENT, 8" HM.A. OR 7" P.C.C. {C.O. #1& #5) 5Y 676 423 1,089.00 33.75 37,091.25 1099 37,001.25 - 100.00%
65 IREMOVAL OF SIDEWALK SY 333 333.00 2.15 715.95 - 333.00 0.00%
66 |REMOVAL OF DRIVEWAY SY 565 565.00 2.00 1,130.00 461 022.00 104.00 | 81.59%
67 |RECREATIONAL TRAIL, 5" P.C.C. SY 2523 2,523.001% 24501% 61,813.50 5 - 2,523.00 0.00%
68 |SIDEWALK, 4" P.C.C. 8Y 1479 1,479.00 { § 220018 32,538.00 3 - 1,479.00 0.00%
69 [DETECTABLE WARNING SF 164 164.00 § § 3500]1% 5,740.00 ] - 164.00 0.00%
70 |DRIVEWAY, PAVED, 6" P.C.C. SY 233 233.00]1 % 26.00| % 6,058.00 5 - 233.00 0.00%
71 |DRIVEWAY, PAVED, 8" P.C.C. SY 462 46200 | § 30.00|% 13,860.00 315 5 9,450.00 147.00 | 68.18%
72 |CONVENTIONAL SEEDING, FERTILIZING AND MULCHING AC 7 700]% 1,32800]% 9,296.00 $ - 7.00 0.00%
73 |HYDRAULIC SEEDING, FERTILIZING AND MULCHING AGC 2 20018 2983.00]% 5,966.00 b - 2.00 0.00%
74 |WATERING LS 1 100198 6,17400] % 6,174.00 } - 1.00 0.00%
75 |SEED AND MULCH (TEMPORARY) AC 7 7.00 | § 218.00 | $ 1,526.00 3.3 $ 719.40 3.70 | A7.14%
76 |EROSION CONTROL MULCHING, CONVENTIONAL MULCHING AC 7 7.00 ] § 350001 % 2,450.00 3.3 5 1,155.00 3.70 ] 47.14%
77 |TURF REINFORCEMENT MATS (TRM} 5F 512 52001 % 080t % 409,60 $ - 512.00 0.00%
78 |FILTER SOCKS, 12", INSTALLATION AND REMOVAL,OR APPROVED LF [s{s00) 6,600.00 2.00 13,200.00 1655 ] 3,310.00 | 4,945.00| 25.08%
79 |SILT FENCE, INSTALLATION/REMOVAL OF SEDIMENT LF 5100 5,400.00 1.60 8,160.00 810 ] 1,296.00 | 4,290.00 | 15.88%
80 |SILT FENCE, REMOVAL QF DEVICE LF 5100 5,100.00 | $ 0.10 510.00 200 20.00 | 4,900.00 3.92%
81 |STABILIZED CONSTRUCTION ENTRANCE EA 1 10018 1,512.00 1,512.00 - 1.00 0.00%
82 |INLET PROTECTION DEVICE, INSTALLATION AND MAINTENANCE EA 22 20018 111.00 2,442.00 16 1,776.00 6.00| 72.73%
83 |CONCRETE WASHOUT PIT EA 3 3.00 1,200.00 3,600.00 1 1,200.00 2.00| 33.33%
84 |FLOW TRANSITION MAT SF 160 160.00 | $ 15501 % 2,480.00 $ - 160.00 0.00%
85 |TEMPORARY SEDIMENT TRAP EA 5 5001% 2,75000]% 13,750.00 2 $ 5,500.00 3.00 | 40.00%
86 [RIP RAP - CLASS E REVETMENT TON 120 120.00 { § 64.00 | $ 7,680.00 60.8 b 3,891.20 52.20 | 50.67%
87 ICONSTRUCT NEW FENCE,_Ci'!AiN LINK LF 183 183.00] $ 22751 % 4,163.25 3 - 183.00 0.00%
88 |CONSTRUCT NEW FENCE, VINYL LF 148 148.00 | § 17.00 | § 2,5616.00 $ - 148.00 0.00%
89 |GATE, VINYL LF 12 12.00 | § 61.00| 5 732.00 g - 12.00 0.00%
90 |RETAINING WALL, MODULAR BLOCK SF 385 385.00 ] § 1695 ] 8 6,525.75 ] - 385.00 0.00%
91 [GRANULAR SHOU|_._DER : TON 475 475.00 | § 304518 14,463.75 394 $ 11,997.30 81.00 | 82.95%
92 |TRAFFIC CONTROL L.S il 1.00 17, 700,00 | §  17,700.00 0.6 $ 10,620,00 0.40 | 60.00%
93 |PAINTED PAVEMENT MARKINGS STA 121.1 121.1Q 105.501% 12,776.05 b - 121.10 0.00%
94 |PAINTED PAVEMENT SYMBOLS EA 20 200015 155.00] % 3,100.00 - 20.00 0.00%
95 |PVC DUCT, 2" DIA (C.O. #2 & #4) LF 5165 136 530100 8 500|% 26,505.00 5301 5 26,506.00 - 100.00%
96 |PVC DUCT, 3" DIA (C.0. #4) LF 3354 -361 2,993.00 650|% 1945450 2993 i 19,454.50 - 100.00%
97 |PVC DUCT, 4_: DIA {C.O. fﬁ4) LF 2989 -34 2,955,00 BOO|$ 23,640.00 2955 f 23,640,00 - 100.00%
98 |PVC DUCT, 6" DIA {C.O. #2 & #4) LF 4464 63 4,527.00 9.50 | § 43,006.50 4527 g 43,008.50 - 100.00%
99 |HANDHOLE {C.O. #2) EA 9 -9 - % 1,500,001 % - 0 - - 0.00%
100 JADJUST TRAFFIC HANDHOLE TO GRADE EA 1 100 | % 50.00 | § 50.00 - 1,00 0.00%
101 JLOCATING TILE LINES LS 1 1.00] 5 2,500.00] 1 2,500.00 - 1.00 0.00%
102 {TEMPORARY BARRIER RAIL LF 2650 2,650.00]8 350018 92,750.00 2650 92,750.00 - 100.00%
103 ITEMPORARY PAVEMENT MARKINGS STA 118.5 11850 | § 97.50|% 11,553.75 59.5 3 5,801.25 59.00 | 50.21%
104 |TREE RELOCATION EA 4 4003i% 42500(% 1,700.00 5 - 4.00 0.00%
105 |MOBILIZATION LS 1 1.001$30,250.001 % 30,250.00 0.6 $ 18,150.00 0.40 | 60.00%
106 [Changeable Electronic Message Board (C.O. #1, #2, #4 & #5)) DAY 38.5 385016 120001 % 4,620.00 385 $ 4,620.00 - 100.00%
107 [Signed Detour Route for Closure (C.0. #1) DAY 2 200|% 825001(% 1,650.00 2 3 1,650.00 - 100.00%
108 |Water Valve, 12" (C.O. #1) EA 2 20018 44000018 8,800.00 2 $ §,800.00 - 100.00%
109 [M-4 mix for temporary paving bid item (C.0. #1) CY 43.5 43501 % 20.00]% 870.00 43.5 b 870.00 - 100.00%
110 |Water Main tie-in at east end (C.O. #2) LS 1 1.00]$ 3,350.00] % 3,359.00 1 $ 3,359.00 - 100.00%
111 _|{Handholes, Type 11 {C.O. #2) EA [¢] 6.00|% 225000]% 13,500.00 5] b 13,500.00 - 100.00%
112 |Conduit Turm-out/Junctions EA 19 19.00 | § 434501 % 8,255.50 19 $ 8,255.50 - 100.00%
113 |Handholes, Quazite (C.0. #3) EA 6 600§ 45500( 9% 2,730.00 3] ] 2,730.00 - 100.00%
114 |Additional signage associated with Stage 2 traffic patterns (C.Q. #5) LS 1] 10018 2600001 % 2,600.00 1 $ 2,600.00 - 100.00%
115 | Traffic Control over winter shut down period (C.O. #6) LS 1 1.00 ] $19,917.20 | $  19,817.20 0.5 $ 9,958.60 0.50 | 50.00%
TOTAL CONTRACT AND VALUE OF WORK COMPLETED TOQ DATE $2,310,095.85 $1,266,641.48 -45.17%

Date printed: 2/2/2010




(("_\://\/4:_ 3N CiViL DESIGN ADVANTAGE L.L.C. ENGINEERS, LANDSOARE AConUESTS:

February 9, 2010

Attn: Paul Moritz, P.E., Director of Public Works
City of Ankeny
220 West First Street
Ankeny, IA 50023

RE:  Pay Application #6
Oralabor Road Reconstruction
City of Ankeny
CDA 0804.076

Dear Paul:

Attached are four (4) copies of pay application #6 for the SE Oralabor Road
Reconstruction project in Ankeny.

Pay application #6 covers adjustments in traffic control, mobilization and winter shut-
down signage during the winter shut down period. CDA recommends approval of pay
application #6.

Please call with any questions.
Sincerely,

DESIGN ADVANTA 1C

Project Manager

Copy: Dirk Miller, CDA

5501 Nw 112TH STREET, SUITE G +» GRIMES, IDWA S3111 ¢« P 515+3691+4400 « F 515+3639+4410 » WWWOIVILDESIGNADVANTAGE.COM
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